
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 09/01/2014

to 10/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0009

10/03/2014

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON I-285/SR 407 IN DEKALB & FULTON COUNTY

 

Contractor:

THE L. C. WHITFORD CO., INC. Date Let:

3765 FRANCIS CIR. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALPHARETTA GA 30004-5922 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

09/20/2013

10/04/2013

10/30/2013

11/01/2013

01/22/2014

00/00/0000

00/00/0000

395 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 84.81

335 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,987,887.00

$6,987,887.00

$5,462,895.56

21.82%

Counties:

DeKalb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004201      $6,987,887.00 $6,987,887.00 $5,462,895.56 21.82% $412,563.78

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 09/01/2014

to 10/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0009

10/03/2014

Project Number: M004201      I-285/SR 407 - SIGNING UPGRADES

 

M004201                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,219,993.16 $889,942.14 $330,051.02

Non-Participating $304,998.28 $222,485.52 $82,512.76

Total Earnings $1,524,991.44 $1,112,427.66 $412,563.78

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,524,991.44 $1,112,427.66 $412,563.78

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,524,991.44 $1,112,427.66

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $412,563.78

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 09/01/2014

to 10/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0009

10/03/2014

Project Number M004201      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .381

 1153579.750 .028

M004201

 

.409 $32,300.23 $471,814.12

0020 210-0100     GRADING COMPLETE - LS  1.000 .700

 100000.000 .100

M004201

 

.800 $10,000.00 $80,000.00

0025 500-3104     CLASS A CONCRETE, SIGNS CY  21.000 8.811

 1150.000 28.237

 

 

37.048 $32,472.55 $42,605.20

0030 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  147.000 58.500

 50.000 276.000

 

 

334.500 $13,800.00 $16,725.00

0035 610-0716     REM CONC MEDIAN BARRIER LF  650.000 1,080.000

 200.000 30.000

 

 

1,110.000 $6,000.00 $222,000.00

0040 610-6510     REM HWY SIGN, OVHD EA  92.000 22.000

 190.000 20.000

 

 

42.000 $3,800.00 $7,980.00

0146 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  2,015.000 3,097.500

 20.000 52.500

 

 

3,150.000 $1,050.00 $63,000.00

0151 621-3150     CONCRETE BARRIER, TYPE 26 LF  650.000 60.000

 450.000 120.000

 

 

180.000 $54,000.00 $81,000.00

0161 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  48,383.000 7,076.000

 18.000 5,099.500

 

 

12,175.500 $91,791.00 $219,159.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 09/01/2014

to 10/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14576-13-000-1

Estimate Summary By Project

Estimate Number: 0009

10/03/2014

Project Number M004201      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0241 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .250

 90000.000 .250

36.20 MP SB

 

.500 $22,500.00 $45,000.00

0266 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .250

 70000.000 .250

43.30 MP NB

 

.500 $17,500.00 $35,000.00

0286 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 85000.000 .500

37.80 MP NB

 

.500 $42,500.00 $42,500.00

0291 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 70000.000 .500

37.30 MP NB

 

.500 $35,000.00 $35,000.00

0296 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 80000.000 .500

36.80 MP NB

 

.500 $40,000.00 $40,000.00

0586 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 719.750

 50.000 197.000

 

 

916.750 $9,850.00 $45,837.50

Category Amount: $412,563.78 $1,447,620.82

Project Total Amount: $412,563.78 $1,524,991.44


